COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 27/ 2013

ESTI MATE SUMVARY 12: 38: 35
CONTI D C19052 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 19052- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 34.0 DAYS TIME ALLON 11/29/201 FI XED COVPLETI ON DAT!
US- 6/ SH 119 CCTV PRQJECT PERCENT TI ME: 26.56 ORI G TIME ALLOW 11/29/201 FIXED COVPLETI ON DAT
PRQJECT NO. AQCSWO1- 294
US- 6/ SH 119 CCTV PRQJECT
NAVE OF RQAD: 006G
PRQJECT COUNTI ES: CLEAR CREEK G LPIN
CONTRACTOR:
PAONI A, | NC dba PAONIA, LLC PAY PERI OD ENDI NG 08/ 27/ 2013 DATE TI ME STARTED 07/ 25/2013
5930 PAONI A CT DATE LET 05/ 30/ 2013 DATE WORK BEGAN 07/ 25/ 2013
DATE AWARDED 06/ 14/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 01/ 2013 DATE ACCEPTED
COLORADO SPRI NGS CcO 80915 719- 590- 1344 DATE NOTI CE TO PROCEED 07/ 25/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 1,394, 089. 88 PARTI Cl PATI NG $ 362, 712.62 $ 155, 901. 45
AWARD PRQIECT AMT: $  1,298,989. 88 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COVPLETE: 26.02% TOTAL EARNI NGS 362, 712. 62 155, 901. 45
FUNDS AVAI LABLE: $ 1,031,377.26 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 362, 712. 62 155, 901. 45
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -9,784.51 -4,494. 23
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 352,928. 11 151, 407. 22
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 352,928. 11 151, 407. 22
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 151, 407. 22

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19052 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19052- BI D ESTI MATE RUN 08/ 27/ 2013
PRQJECT: AQCSWO1- 294 ESTI MATE NO 0002 12: 38: 35
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 Roadway

0005 202-00240 Renoval of Asphalt Mat (Pl aning) 925. 000 0. 000
SY 0. 000 0. 00
3. 95000 0. 000 0. 00
0010 203-01597 Pot hol i ng 100. 000 10. 000
HOUR 0. 000 0. 00
54. 75000 10. 000 547.50
0015 203-01622 Sweepi ng (Wth Pickup Broon 100. 000 0. 000
HOUR 0. 000 0. 00
18. 25000 0. 000 0. 00
0020 208- 00005 Er osi on Log 5, 500. 000 1, 500. 000
LF 0. 000 0. 00
0. 66000 1, 500. 000 990. 00
0025 208-00034 Gravel Bag 100. 000 0. 000
LF 0. 000 0. 00
5.26000 0. 000 0. 00
0030 208-00045 Concrete Washout Structure 3. 000 0. 000
EACH 0. 000 0. 00
365. 00000 0. 000 0. 00
0035 208-00051 StormDrain Inlet Protection (Type 1) 1, 500. 000 0. 000
LF 0. 000 0. 00
1. 22000 0. 000 0. 00
0040 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
29.20000 0. 000 0. 00
0045 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
62. 05000 0. 000 0. 00
0050 208- 00205 Erosi on Control Supervisor 100. 000 10. 000
HOUR 0. 000 0. 00
69. 35000 10. 000 693. 50
0055 210- 00090 *Reset Del i neator 25. 000 0. 000
EACH 0. 000 0. 00

21. 90000 0. 000 0. 00



CONTI D C19052 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19052-BI D ESTI MATE RUN 08/ 27/ 2013
PRQJECT: AQCSW1- 294 ESTI MATE NO 0002 12:38: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 Roadway
0060 212-00006 Seedi ng (Native) 0. 300 0. 000
ACRE 0. 000 0. 00
780. 00000 0. 000 0. 00
0065 212-00032 Soi | Conditioning 0. 300 0. 000
ACRE 0. 000 0. 00
780. 00000 0. 000 0. 00
0070 213-00002 Mul ching (Wed Free Hay) 0. 300 0. 000
ACRE 0. 000 0. 00
780. 00000 0. 000 0. 00
0075 213-00061 Mul ch Tacki fier 100. 000 0. 000
LB 0. 000 0. 00
7.71000 0. 000 0. 00
0080 304- 01000 Aggregate Base Course (C ass 1) 20. 000 0. 000
TON 0. 000 0. 00
35. 04000 0. 000 0. 00
0085 403-00721  Hot Mx Asphalt (Patching) (Asphalt) 925. 000 0. 000
SY 0. 000 0. 00
3. 95000 0. 000 0. 00
0090 604- 39050 Manhol e (Traffic Managenment System) 8. 000 0. 000
EACH 0. 000 0. 00
3, 889. 92000 0. 000 0. 00
0095 607-11580 Fence (Tenporary) 500. 000 0. 000
LF 0. 000 0. 00
1. 40000 0. 000 0. 00
0100 612-00260 Location Marker (Fiber Optic)(Done) 15. 000 0. 000
EACH 0. 000 0. 00
51. 90000 0. 000 0.00
0105 613-00200 *2 Inch Electrical Conduit 1, 150. 000 500. 000
LF 650. 000 33, 910. 50
52. 17000 1, 150. 000 59, 995. 50
0110 613-01200 2 Inch Eectrical Conduit (Plastic) 700. 000 100. 000
LF 100. 000 4,915. 00
49. 15000 200. 000 9, 830. 00



CONTI D: C19052 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19052-BI D ESTI MATE RUN 08/ 27/ 2013
PRQJECT: AQCSWO1- 294 ESTI MATE NO. 0002 12:38:35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 Roadway
0115 613-03492 El ectrical Conduit (Plastic)(Miltiduct)(Bored) 2, 000. 000 1, 650. 000
LF 0. 000 0. 00
55. 70000 1, 650. 000 91, 905. 00
0120 613-03500 El ectrical Conduit (Plastic) (Miltiduct) (Special) 5, 500. 000 1, 000. 000
LF 2,106. 000 105, 026. 22
49. 87000 3, 106. 000 154, 896. 22
0125 613-07040 Pul'| Box (30"x48"x24") 7.000 0. 000
EACH 0. 000 0. 00
2,522. 00000 0. 000 0. 00
0130 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0135 613-50000 Lowering Device 32. 000 0. 000
EACH 0. 000 0. 00
4, 668. 75000 0. 000 0. 00
0140 614-72832 Cormmuni cati ons Cabi net (Type 2) 1. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0145 614-86105 Tel enetry (Field) 132. 000 0. 000
EACH 0. 000 0. 00
154. 55000 0. 000 0. 00
0150 614-87010 Fiber Optic Cable (Single Mde) (12 Fiber) 400. 000 0. 000
LF 0. 000 0. 00
2.70000 0. 000 0. 00
0155 614-87011 Fiber Optic Cable (Single Mde) (24 Fiber) 20, 925. 000 0. 000
LF 0. 000 0. 00
2.71000 0. 000 0. 00
0160 614-87320 Cosed Crcuit Tel evision 33. 000 0. 000
EACH 0. 000 0. 00
1, 984. 85000 0. 000 0. 00
0165 614-87325 Cosed Crcuit Television Pole 1. 000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00



CONTI D C19052 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19052-BI D ESTI MATE RUN 08/ 27/ 2013
PRQJECT: AQCSW1- 294 ESTI MATE NO 0002 12:38: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 Roadway
0170 614-87524 Splice Fiber Optic Cable (24 Strand) 34. 000 0. 000
EACH 0. 000 0. 00
1, 589. 93000 0. 000 0. 00
0175 614-87690 Et hernet Switch 33. 000 0. 000
EACH 0. 000 0. 00
6, 666. 39000 0. 000 0. 00
0180 626- 00000 Mobi | i zati on 1. 000 0. 500
LS 0. 100 6, 093.73
60, 937. 33000 0. 600 36, 562. 40
0185 627-00005 Epoxy Pavenent Mar ki ng 5. 000 0. 000
GAL 0. 000 0. 00
300. 00000 0. 000 0. 00
0190 630- 00000 *Fl aggi ng 960. 000 0. 000
HOUR 51. 000 892. 50
17. 50000 51. 000 892. 50
0195 630- 00007 *Traffic Control Inspection 40. 000 0. 000
DAY 0. 000 0. 00
125. 00000 0. 000 0. 00
0200 630-00012 *Traffic Control Managenent 80. 000 3. 000
DAY 14. 000 4,900. 00
350. 00000 17. 000 5, 950. 00
0205 630-80342 *Construction Traffic Sign (Panel Size B) 48. 000 6. 000
EACH 3. 000 49. 50
16. 50000 9. 000 148. 50
0210 630- 80343 *Construction Traffic Sign (Panel Size O 16. 000 0. 000
EACH 0. 000 0. 00
16. 50000 0. 000 0. 00
0215 630-80351 *Vertical Panel (Plastic) 20. 000 0. 000
EACH 0. 000 0. 00
16. 50000 0. 000 0. 00
0220 630- 80353 *Vertical Panel (Wth Light) (Flashing) 50. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00



CONTI D C19052 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19052- BI D ESTI MATE RUN 08/ 27/ 2013
PRQIECT: AQCSW1- 294 ESTI MATE NO 0002 12:38: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 Roadway
0225 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00
330. 00000 0. 000 0. 00
0230 630- 80359 *Portabl e Message Sign Panel 120. 000 0. 000
DAY 0. 000 0. 00
150. 00000 0. 000 0. 00
0235 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 6. 000 114. 00
19. 00000 6. 000 114. 00
0240 630-80380 *Traffic Cone 150. 000 37.500
EACH 0. 000 0. 00
5. 00000 37.500 187. 50
0245 630- 85041 *Mobi | e Attenuator 80. 000 0. 000
DAY 0. 000 0. 00
165. 00000 0. 000 0. 00
0250 700- 70010 F/ A M nor Contract Revisions 80, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70016 F/ A Fuel Cost Adj ustnent 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70195 F/A Uilities and Maintenance of Field Facilities 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,393,489.88% 155,901.45 % 362, 712. 62
CAT NOO400 CONSTRUCTI ON ENG NEERI NG
0270 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI $ 600. 00 $ 0.00% 0. 00
PRQIECT TOTAL CURRENT AMI $ 1,394,089.88 % 155,901.45 % 362, 712. 62



